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Legacy (mainframe) Registration and Title programs are shutdown – 7/16/2004
Week Entity Start Finish

1 All state sites 7/19/2004 7/19/2004
Online – Browser Towns

2 11 towns 7/26/2004 7/30/2004
3 12 towns 8/2/2004 8/6/2004
4 12 towns 8/9/2004 8/13/2004
5 12 towns 8/16/2004 8/23/2004

Online – Towns with Local Software
3 1 Interware town 8/2/2004 8/6/2004
4 1 Interware town 8/9/2004 8/13/2004
5 2 Interware towns

1 Vadar town
8/16/2004 8/20/2004

6 4 Interware towns
1 Munismart town

8/23/2004 8/27/2004

7 4 Interware towns
1 Vadar town

8/30/2004 9/3/2004

8 4 Interware town 9/6/2004 9/10/2004
9 4 Interware towns 9/13/2004 9/17/2004
10 4 Interware towns 9/20/2004 9/24/2004
11 4 Interware towns 9/27/2004 10/1/2004
12 5 Interware towns 10/4/2004 10/8/2004

New towns brought online after all other all current online towns are complete

NOTE: This schedule is not acceptable – a lot of work is required.


